6: If&ya[ns Colorado ditesco

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: October 14, 2017 to October 20, 2017
Sitework:

= Continued trash excavation and
hauled material to landfill. MMP
and CABI on site inspecting material.

* Continued to back haul fill material
from landfill and placed in ballfields.

= Continued to haul out stockpiles of
vegetation

= Started and completed over
excavation for capping material in
the first detention pond.

= Continued fill operations on south
parking lot and walking trail.

= Started rough grading north parking
lot.

Demolition:
= Continued to demo out existing
concrete riverbank riprap and haul
to crushing site.
= Started demo on the existing
concrete walls.
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Other:

= Cascade MMP on site this week

= Pinyon CABI on site 10/17

= 9 samples taken this week with one
sample containing small amount of
nonfriable asbestos. Plaster type
material was properly bagged and
disposed of by Cascade

Upcoming work:
= Continue landfill excavation and
haul operations
= Continue ball field embankment
= Continue Riprap and riverbank
operations
= Continue concrete demo
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